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 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Total Cost

 Actual Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands) 

 091 CBT SVC SPT CONTRL SYS  11209 13627 8696 0 0 0 0 0 0 0 

A. Mission Description and Budget Item Justification:   
PLEASE NOTE:  This administration has not addressed FY2003-2007 requirements.  All FY 2003-2007 budget estimates included in this book are notional only and 
subject to change.  
 
The Combat Service Support Control System (CSSCS) is the Combat Service Support C2 component of the Army Battle Command System. CSSCS is a network of 
workstations that provide comprehensive combat service support capabilities and exchange messages in near real time.  It provides the critical combat power assessment 
capability for the Army Transformation across the range of combat forces  (e.g., light, medium, heavy).  CSSCS is the fulcrum between transformation logistics enablers and 
combat power.  It automates current manual processes for force level planning and  supports decision-making for the warfighting commanders, the combat service support 
commanders and their staffs. This system supports the Legacy to Objective transition path of the Transformation Campaign Plan (TCP).  

 FY 2000 Accomplishments 
 • 2192 Continued Version 5 development.  
 • 4180 Conducted Army Warfighting Experiments and supported FDD, developed initial web-based technologies and continued migration to DII Common 

Operating Environment (COE).  
 • 4837 Continued Version 4 development.  
 Total  11209 

 FY 2001 Planned Program 
 • 3848 Continue Version 5 development.  
 • 688 ABCS System Engineering and Integration Efforts.  
 • 3939 Prepare for and conduct Army Warfighting Experiments, achieve FDD, support IBCT, and work towards First Digitized Corps.  
 • 813 Continue incremental SW build releases both for the added functionality, for improved ABCS integration and to better support CINC requirements for 

operational deployments; re-engineer report and input forms to a web-based client.  
 • 4339 Complete Version 4 development.  
 Total  13627 
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 FY 2002 Planned Program 
 • 4700 Continue Version 5 development and begin technical testing.  
 • 3100 Support initial BCT requirements, prepare for and conduct Army Warfighting Experiments, and extend work to achieve First Digitized Corps.  
 • 896 Continue incremental SW build releases for both the added functionality, for improved ABCS integration and to better support CINC requirements for 

operational deployments.  
 Total  8696 

 B. Program Change Summary  FY 2000 FY 2001 FY 2002 FY 2003
  President's Previous Budget (FY 2001 PB)  11017 13753 8657 0 
  Appropriated Value  11062 0 0 0 
  Adjustments to Appropriated Value  0 0 0 0 
    a. Congressional General Reductions  0 0 0 0 
    b. SBIR / STTR  -297 0 0 0 
    c. Omnibus or Other Above Threshold Reductions  -45 0 0 0 
    d. Below Threshold Reprogramming  489 0 0 0 
    e. Rescissions  0 -126 0 0 
  Adjustments to Budget Years Since FY2001 PB  0 0 39 0 
  Current Budget Submit (FY 2002/2003 PB ) 11209 13627 8696 0
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 C. Other Program Funding Summary  FY 2000  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007 To Compl Total Cost 

 19836  26956  25201  0  0  0  0  0  0  0 Procurement, OPA 2 (W34600) 
 0  0  1927  0  0  0  0  0  0  0 Standardized Integrated Command Post Systems 

(SICPS) (BZ9962) 
 146  0  0  0  0  0  0  0  0  0 Spares (BS9706) 

D. Acquisition Strategy:   The Acquisition strategy uses a spiral development process. Program development is structured for capabilities to mature and evolve over five 
software versions.  Versions 1 and 2 served as proof of principle.  They provided initial division-level CSS functional capability on common hardware.  Version 3 was built on 
the capabilities of the two previous versions and provided an Initial Operational Capability at Division and Corps level.  This included initial horizontal interoperability with 
other BFA systems.  Version 4 extends CSSCS to Echelons Above Corps (EAC), provides added capabilities at Echelons Corps and Below (ECB), and extends integration with 
ABCS systems. Version 5, the objective CSSCS software, will provide remaining ECB functionality, and extend CSSCS capabilities to joint, allied and coalition forces.  TRW 
is the software development contractor.  Lockheed Martin Corporation (LMC) provides training support.  Hardware is procured from the Common Hardware Systems-2 (CHS-
2) contract with General Dynamics (GD).  

 E. Schedule Profile  FY 2000  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007 

  3Q      0  0  0  0  0  V4 Technical Test 
    3Q    0  0  0  0  0  Complete V4 
    1-4Q  1-4Q  0  0  0  0  0  Develop V5 
    1Q    0  0  0  0  0  First Digitized Division (FDD) IOC 
        0  0  0  0  0  V5 Technical Test 
        0  0  0  0  0  V5 Operational Test 
  1-4Q  1-4Q  1-4Q  0  0  0  0  0  Incremental SW Build Releases 
        0  0  0  0  0  First Digitized Corps (FDC) IOC 
        0  0  0  0  0  First Digitized Corps Test 
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 I. Product  Development Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Software Development 
  

CPAF 
  

TRW, Carson, CA 
  

 100333 8340 1-2Q 5923 1-2Q 0 0 0 0 0  

b .  Training Development 
  

CPAF 
  

Lockheed Martin, 
Tinton Falls, NJ 
  

 6469 924 1Q 0  0 0 0 0 0  

c .  ABCS 
SE&I/COE/Common Spt. 
  

MIPR 
  

Various    6459 1076 1-2Q 1120 1-2Q 0 0 0 0 0  

d .  Future Development 
  

 0 0  0  0 0 0 0 0  

e .  GFE    3601 0  0  0 0 0 0 0  

      116862  10340   7043  0  0 0 0  
 Subtotal:  
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 II. Support Cost Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  CECOM  MIPR 
  

FT. Monmouth , NJ & 
Ft. Belvoir, VA 
  

 4324 837 1Q 0  0 0 0 0 0  

b .  EER   MIPR 
  

Fort Lee, VA 
  

 7675 646 1-2Q 0  0 0 0 0 0  

c .  LMI   MIPR 
  

McLean, VA 
  

 1075 0  0  0 0 0 0 0  

      13074  1483   0  0  0 0 0  
 Subtotal:  

 III. Test and Evaluation Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  GOVT  MIPR 
  

VARIOUS 
  

 5575 0  0  0 0 0 0 0  

b .  EPG   MIPR 
  

VARIOUS 
  

 1028 0  0  0 0 0 0 0  

c .  ATEC  MIPR 
  

VARIOUS 
  

 1628 0  0  0 0 0 0 0  

      8231  0   0  0  0 0 0  
 Subtotal:  
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 IV. Management Services Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  PM CSSCS  N/A 
  

FT. BELVOIR, VA 
  

 15081 1804 1Q 1653 1Q 0 0 0 0 0  

      15081  1804   1653  0  0 0 0  
 Subtotal:  

 Project Total Cost:      153248  13627   8696  0 0 0 0  
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